

# National Institutional Quality Review (CINNTE)

*(Timeline Infographic explained)*

## Pre-Site Visit

June 2022

- ISER draft submitted internally to AC and UMT.
- IP draft developed by internal working group.

October 2022

- ISER final sign-off by UMT.

November 2022

- IP final sign-off by UMT.

December 2022

- ISER final sign-off by GB.
- ISER submitted by UCC to QQI.
- ISER provided to external Review Panel by QQI.

January 2023

- Planning Review Site Visit to UCC by Panel Chair and Coordinating Reviewer.

## Site Visit

March 2023

- Main Review Site Visit to UCC by Review Panel.

## Post-Site Visit

April 2023 onwards

- Review Report submitted to UCC by Review Panel.
- Implementation Plan submitted to QQI by UCC.

Acronyms in the timeline:

ISER: Institutional Self-Evaluation Report.

AC: Academic Council.

UMT: University Management Team.

IP: Institutional Profile.

GB: Governing Body.

QQI: Quality and Qualifications Ireland.